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MEETING DATE:  2/8/11 CONTRACTOR:   Rotschy, Inc. 
 

5000 Meadows Road, Suite 345  �  Lake Oswego, OR 97035  �  office: 503.597.3222  �  fax: 503.597.7655 

PRESENT: Rick Gray, City of Long Beach 
Casey Danforth, Rotschy, Inc. 
Dan Naughton, PACE Engineers, Inc. 
  

1. COMMENTS ON PREVIOUS MEETING:   
• No discussion. 

2. SCHEDULE:  
• See the attached draft start-up schedule. 

A. The delivery date of the VTPs has not been confirmed by the supplier and will affect the entire start-up 
schedule if delivery is delayed.    

B. The City will verify the chlorine dioxide generator conversion and start-up dates. 
C. The City will verify the telephone/DSL install dates. 
D. Dates and durations have been estimated for the various vendor/supplier tasks and for the raw water 

impound start-ups.   
E. Rotschy will coordinate the start-up schedule with all applicable vendors and parties including the City 

and PACE. 
F. PACE will forward the start-up schedule to DOH. 
G. PACE will coordinate with the Pall programmer to determine when he will be on-site. 

 
3. O&M MANUALS:    

• No discussion.  
 

4 RFI’S:  
• Response to RFI 45 forthcoming. 
 

5. PROPOSED CHANGE ORDERS:   
• PACE voiced concerns with Item #6 of Change Order #3. 

o ATS/Genset Start Wires:  This item appears to be included in the contract documents and should 
not be a cost increase to the Owner.  Per Specification 16415, Part 3.03 A.:  "Match type and 
number of cables and conductors to control and communication requirements of transfer switches 
as recommended by manufacturer.  Increase conductor number and raceway sizes at no 
additional cost to Owner if necessary to accommodate additional required wiring."  Rotschy and 
their electrician will review this portion of the change order. 

o Instrument Panel Wiring:  This change originated from the Pall representative during his site visit 
and he noticed that the off-skid instruments were powered according to the electrical plans which 
is slightly different than what is shown on the Pall plans.  All off-skid instruments are on the same 
circuit with a 20 amp breaker.  Apparently Pall typically powers the off-skid instruments 
individually with separate 1 amp breakers.  PACE understands that either means of powering the 
off-skid instruments is adequate.  PACE will confirm with Pall that how the instruments are 
powered has no effect upon the ability to remotely diagnose the individual instruments.  Assuming 
Pall is in agreement, this item will be eliminated from the change order.  

 
6. CONSTRUCTION ISSUES: 

• The PUD vault installed by the PUD adjacent to the generator may not have adequate clearance from the 
generator.  Later in the afternoon, Casey and Rick relocated the PUD vault to the correct location. 

• Discussed chlorine delivery to the CHN skid.  PACE has found an air driven pump that appears to meet 
the delivery requirements and Rick Gray has approved it.  PACE is proposing to mount the pump on the 
base of the CHN skid.  PACE will forward the pump to Pall for their approval including placement and 
controls.  The suction piping from the chlorine storage tank to the CHN skid will need to be revised and 
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upsized to 1” to accommodate the pump.  The City has 1” piping, fittings, valves, and a wye strainer for 
this purpose.  Rotschy will need to provide pipe clamps.  The City will research an appropriate calibration 
tube for the pump.  No pumps should be ordered and no work should be completed until all parties have 
approved the proposed pump. 

• PACE will consult with Pall regarding the maximum distance they have run the ¼” air lines that operate the 
caustic and citric acid pumps. 

 
7. CONTRACTOR CONCERNS:  

• No discussion. 
 

8. ENGINEER / CITY CONCERNS:    
• No discussion. 
 

9. Q & A:  
• No discussion. 
 

 



ID Task Name Duration Start Finish

1 LONG BEACH WTP START-UP SCHEDULE: 35 days Mon 2/7/11 Fri 3/25/11

2 PALL CORPORATION TASKS 29 days Tue 2/15/11 Fri 3/25/11

3 Install and testing 3 days Tue 2/15/11 Thu 2/17/11

4 On-site programming and controls 1 wk Mon 3/7/11 Fri 3/11/11

5 WTP start-up/testing                     5 days Mon 3/7/11 Fri 3/11/11

6 System integration/training 2 wks Mon 3/14/11 Fri 3/25/11

7 VENDOR/SUPPLIER TASKS 18 days Mon 2/21/11 Wed 3/16/11

8 Chlorine generator start-up/training 1 day Mon 3/7/11 Mon 3/7/11

9 WTP and Dohman Impound Genset start-up/training 1 day Tue 3/8/11 Tue 3/8/11

10 Chemical feed systems calibration/training 2 days Wed 3/9/11 Thu 3/10/11

11 Chlorite analyzers calibration/training 1 day Fri 3/11/11 Fri 3/11/11

12 SCM and chlorine & chlorine dioxide residual analyzers calibration/training 1 day Fri 3/11/11 Fri 3/11/11

13 Flowmeters, pressure transducers, and level indicators calibration/training 2 days Fri 3/11/11 Mon 3/14/11

14 Turbidimeters calibration/training 1 day Mon 3/14/11 Mon 3/14/11

15 pH/temperature monitors calibration/training 1 day Tue 3/15/11 Tue 3/15/11

16 Sample pumps calibrationtraining 1 day Wed 3/16/11 Wed 3/16/11

17 Peristaltic pumps calibration/training 1 day Wed 3/16/11 Wed 3/16/11

18 Main Impound raw water pumps calibration/training 1 day Mon 2/21/11 Mon 2/21/11

19 Dohman Impound VTPs calibration/training 1 day Tue 3/8/11 Tue 3/8/11

20 Clearwell VTPs calibration/training 1 day Tue 3/8/11 Tue 3/8/11

21 Potable water pumps calibration/training 1 day Mon 2/21/11 Mon 2/21/11

22 Dohman Impound radio telemetry calibration/training 2 days Thu 2/24/11 Fri 2/25/11

23 CITY TASKS 23 days Mon 2/7/11 Wed 3/9/11

24 Chlorine dioxide generator re-build/start-up/training 3 days Mon 3/7/11 Wed 3/9/11

25 Telephone/DSL install 15 days Mon 2/7/11 Fri 2/25/11

26 PUD power install 2 days Tue 2/8/11 Wed 2/9/11

27 ROTSCHY CRITICAL PATH ITEMS: 24 days Mon 2/7/11 Thu 3/10/11

28 Complete all electrical work 10 days Mon 2/7/11 Fri 2/18/11

29 Install clearwell VTPs 6 days Mon 2/28/11 Mon 3/7/11

30 Install Dohman VTPs 6 days Mon 2/28/11 Mon 3/7/11

31 Main Impound start-up 2 days Tue 2/22/11 Wed 2/23/11

32 Dohman Impound start-up 2 days Wed 3/9/11 Thu 3/10/11
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